
RECOMMENDATIONS  
  
-PSP  recognizes  the  considerable  progress  made  in  the  VST  readiness  during  the  last  
year.  Completion  of  the  integration  of  the  hardware  is  scheduled  through  December  2010  
to  be  followed  by  an  extended  commissioning  phase,  to  end  in  July  2011.  The  PSP  
encourages  the  VST  project  and  ESO  to  speed  up  the  commissioning  process  as  much  as  
possible,  without  compromising  the  performance,  to  ensure  a  prompt  availability  of  the  
telescope  to  carry  out  the  survey  programs.  
  
-The  PSP  heard  presentation  from  the  PIs  of  the  Public  Survey  programs  and  is  
convinced  that  the  selected  programs  are  still  compelling  and  will  provide  unique  
scientific  results  IF  carried  out  without  further  delay.  Given  the  planned  availability  of  
competing  telescopes  and  instru ,  such  as  its  expected  
excellent  image  quality  and  ultraviolet  sensitivity,  will  make  it  a  unique  
telescope/instrument  for  a  period  as  long  as  2-3  years  after  commissioning.    
Therefore,  ESO  must  do  its  best  to  complete  the  Public  Survey  over  a  3  year  period  after  
commissioning.  In  particular  the  ATLAS  survey  should  be  completed  within  a  2  year  
period,  if  at  all  possible,  since  the  DES  survey  will  directly  compete  with  it  after  that  
time.  
  
  

  
  



  
-ESO  should  delay  opening  the  VST  to  new  projects  until  the  Public  Surveys  have  been  
substantially  completed.  In  particular  we  STRONGLY  recommend  that  all  of  the  
available  observing  time  for  the  first  two  years  be  used  for  Public  Surveys  and  GTO  
programs.  
-Scheduling  priority  should  be  given  to  Public  Surveys  over  GTO  programs  to  allow  the  
completion  of  Public  Surveys  programs  in  time.  
  
-After  larger  survey  telescopes  come  on  line,  VST  will  continue  to  offer  interesting  
opportunities,  but  will  most  likely  no  longer  be  competitive  with  newer  surveys.  
Nevertheless,  specialized  observing  programs,  for  example  
surveys,  will  still  provide  exciting  scientific  opportunities.  
  
-The  PIs  described  changes  and  additions  to  their  original  programs.  They  were  requested  
to  submit  to  ESO  a  2-3  page  science  case  describing  these  changes  by  the  8th  of  October.  
These  will  be  reviewed  by  the  PSP,  which  will  make  its  recommendations  to  ESO.  The  
PSP  believes  that  the  nature  of  these  changes  and  additions  is  modest  and  should  not  
require  further  iterations  prior  to  a  decision  by  the  DG.  

-generation  wide  field  spectrographs,  the  teams  
were  encouraged  to  state  their  long-term  needs  for  spectroscopic  follow-up  with  existing  
or  future  facilities.  
  
-The  PSP  heard  presentations  on  the  data  management  plans  and  data  pipelines  and  was  
favorably  impressed  with  their  readiness.  These  pipelines  are  already  being  used  for  
VISTA  data  and  will  easily  accommodate  the  additional  load  from  VST.  Some  changes  
in  the  processing  will  be  needed  but  the  software  has  been  developed  and  tested.  The  PSP  
would  like  to  encourage  some  cross  evaluation  of  the  results  between  different  pipelines.  
In  addition  the  PSP  encourages  the  detailed  documentation  of  the  algorithms  and  the  
processes  so  that  these  pipelines  can  be  fully  understood  and  maintained  in  the  future.  
  
-ESO  will  request  revised  management  plans  to  be  submitted  some  time  by  May-June  
2011.  ESO  will  announce  the  date  once  the  commissioning  plan  is  better  defined.  As  in  
the  past,  the  PSP  will  comment  on  the  revised  management  plans.  
  
-The  PSP  takes  note  of  the  GTO  programs  as  presented  by  the  INAF  and  OmegaCam  
Italian  representatives.  We  noted  that  there  were  a  few  potential  conflicts,  but  the  
proposed  observations  were  either  considerably  deeper  or  shallower  than  the  Public  
Surveys   and  Public  Surveys  PIs  of  the  
overlapping  programs  discuss  these  overlaps  and  agree,  in  writing,  to  procedures  to  
obtain  and  share  the  data.  The  written  agreements  should  then  be  sent  to  ESO  for  the  
record.  
-In  the  event  that  the  teams  cannot  agree,  the  PSP  recommends  that  the  Public  Surveys  
programs  get  scheduling  priority  and  are  implemented  ahead  of  the  GTO  programs.  
  


