

SWG plan

- **Now – April**
 - Simulations & analysis of 1 simulation for each of 3 demo cases (PO + SWG)
 - Prepare “Diameter ammunition” (PO with MF+IMH)
 - SWG writes proposals for wider DRM
- **2nd April (?)**: meeting immediately before ESE
 - Review Instrumentation proposal (+ Phase B plan)
 - Review demo cases
 - Review “Diameter Ammunition”
 - Review wider DRM
- **May** : SWG workshop (2 days)
 - Present proposals for wider DRM
- **June** : ESO Council meets.