


Table: Instrument+ Associated AO Studies 2007-2009

INSTRUMENT STUDY	PROCUREMENT MODE	TIMEFRAME
<i>WF, Multi IFU NIR Spectrograph. +AO</i>	SSP with external consortium	Contract to be in place by July 2007
<i>CODEX</i>	ESO coordination of Consortium with external Institutes	Study Specs to be fully defined by 4Q 2007
<i>MCAO Module</i>	SSP with external consortium	Contract to be in place by July 2007
<i>MCAO Camera</i>	Open Call	Call to be launched in 3Q , replies in 4Q 2007
<i>EPICS + AO</i>	ESO coordination of Consortium with external Institutes	Study Specs to be fully defined by 4Q 2007
<i>Single Field, Wide Band Spectrograph</i>	Open Call	Call to be launched in 3Q , replies in 4Q 2007
<i>LTAO Module</i>	Open Call	Call to be launched in 3Q , replies in 4Q 2007
<i>MIR Instrument + AO</i>	SSP (tbc)	Contract to be in place by 4Q 2007
<i>New Instrument Concept- 1</i>	SSP or Open Call (tbd)	Contract to be in place by 1 st Q 2008
<i>New Instrument Concept-2</i>	SSP or Open Call (tbd)	Contract to be in place by 1 st Q 2008

Notes

- Based on the list of high priority instruments presented to STC 65, Council and SWG
- Final Study Requirements to be discussed with SWG
- Procurement mode subject to approval by FC
- Timeframe subject to successful conclusions of SSP negotiations and successful response to the Calls.